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Abstract The success of research for development projects is of keen interest to project funders and
participating researchers, and underpins project impact. This paper reports a qualitative investigation of
factors identified by project researchers as affecting relative success in ten collaborative forestry research
projects in Indonesia. Interviews with 33 project participants identified 30 factors that influence project
success. The most frequently identified factors were scientists’ commitment and collaboration; collabo-
rative scoping and design; funding and equipment; effective communications and networks; implemen-
tation flexibility, monitoring and review; and skills mix and time allocations. The relative success of
projects was evaluated through an analysis of project records, and examination of three projects of
different relative success provided evidence of relationships between relative success and the identified
success factors. As most of the success factors relate to project design or implementation, this knowledge
can assist funders, research managers and project staff to improve project success.
Le succe`s de la recherche pour les projets de de´veloppement est d’un vif inte´reˆt pour les bailleurs de fonds
et les chercheurs qui y participent, et sous-tend l’impact des projets. Cet article rend compte d’une enqueˆte
qualitative sur les facteurs identifie´s par des chercheurs comme les cle´s d’un succe`s relatif dans dix projets
de recherche forestie`re en Indone´sie. Des entretiens avec 33 participants du projet ont permis d’identifier
les 30 facteurs qui influent sur le succe`s du projet. Les facteurs les plus fre´quemment identifie´s e´taient
l’engagement et la collaboration des scientifiques; la de´marche collaborative dans l’identification et la
conception du projet; le financement et l’e´quipement; une communication et des re´seaux efficaces; la
souplesse de mise en œuvre, le suivi et la re´vision du projet; et la diversite´ des compe´tences et la
re´partition du temps. La re´ussite relative des projets a e´te´ e´value´e au moyen d’une analyse des documents
du projet et l’examen de trois projets diffe´rents ayant eu un succe`s relatif a permis de fournir les preuves
d’une corre´lation entre le succe`s relatif du projet et les facteurs de succe`s identifie´s. Comme la plupart des
facteurs de re´ussite se rapportent a` la conception ou a` la mise en œuvre du projet, cette connaissance peut
aider les bailleurs de fonds, les directeurs de recherche et le personnel de projet a` ame´liorer le succe`s des
projets.
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Introduction
Many developed countries fund agricultural and natural resource management programs and
projects in developing countries through their official development assistance (ODA) programs.
While such projects can generate significant benefits to farmers and rural communities (Raitzer,
2003; Lindner et al, 2013), the poor performance and mixed success of many ODA projects
have long been a concern (Yalegama et al, 2016; Ika et al, 2012). This challenge can be
exacerbated in research-for-development projects, as the relationships between research-based
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knowledge and action are complex and often poorly understood (van Kerkhoff and Lebel,
2006). Understanding the factors that influence project success, referred to as success factors or
critical success factors (Ika et al, 2012), enhances the ability of donors and implementing
agencies to realise desired outcomes (Khang and Moe, 2008). However, surprisingly little has
been documented on ODA project success factors (Diallo and Thuillier, 2004; Yalegama et al,
2016), which can vary according to the type of project and stage of the project life cycle (Pinto
and Mantel, 1990) and the context in which the project is conducted (Ika and Donnelly, 2017).
Research evaluation is challenging because, even in the most efficient system, there is
typically a lag of many years for the full impact of the research to emerge (Buxton, 2011);
hence, impact assessments undertaken soon after a project concludes tend to under-estimate
research impacts (Arnold, 2012). Not all impacts are easy to measure, and therefore impact
assessments mostly focus on measurable economic and social impacts, with very few
addressing environmental impacts (Weißhuhn et al, 2017). It is challenging to identify factors
that contribute to project success in a consistent and meaningful way in the forestry sector in
general, and for forestry research projects in particular. As Henderson (2000) observes, because
of the complex nature and long production cycles of forestry systems, forestry research
generally requires long-term commitments and multi-faceted programs to generate substantial
impacts.
Research funders may also want to compare the relative success of projects addressing
different topics or conducted in different contexts, and of successive projects addressing the
same topic. In this general context, Bartlett (2016a) proposed a methodology for evaluating the
relative success of collaborative ODA research projects, based on scoring against eight
evaluation criteria. Bartlett et al (2017) applied this methodology to a sample of Australian
Centre for International Agricultural Research (ACIAR) forestry projects in Vietnam, and
complemented it with interviews of project leaders and researchers, to investigate the factors
perceived to enhance or diminish success of these projects. Results demonstrated how such an
analysis could assist implementing organisations to improve the likelihood of project success.
The definition of ‘success’ itself can be contested and controversial (McLeod et al, 2012). In
this study, success is defined in terms of two primary dimensions, specifically related to the
purpose of research for development projects, drawing on the approaches used by Pearce
(2010) and Bartlett et al (2017). The first dimension, termed ‘achievements’, is the extent to
which planned research outputs are achieved and adopted by ‘next users’, such as the
participating scientists; the second dimension, termed ‘impacts’, is the extent of the impacts
resulting from wider adoption of the research outputs by ‘end users’, such as forest growers.
This paper continues this series of investigations, and reports a qualitative study involving
ten collaborative forestry research projects between Australia and Indonesia supported by
ACIAR. It addresses three questions: What differences exist in the level of success achieved by
these projects? What are the factors that are considered by project leaders and researchers to
affect the relative success of these projects? and Is there evidence that the way these factors
have been managed in individual projects has affected their relative success? The results are
relevant to both researchers and international development practitioners, because greater
knowledge about research for development (R4D) (sensu lato Høgh-Jensen et al, 2010) project
success factors can assist those responsible for project design and implementation to improve
project effectiveness.
Factors Affecting the Relative Success
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The Australian Centre for International Agricultural Research
The Australian Centre for International Agricultural Research (ACIAR) is a federally funded
agency that commissions collaborative agriculture, fisheries and forestry research projects in
developing countries. ACIAR funds R4D projects conducted by Australian or Consultative
Group on International Agricultural Research (CGIAR) scientists working collaboratively with
scientists from the partner countries to address a research priority identified by the partner
country. ACIAR projects seek to generate knowledge, technologies and capacity to achieve
better decision making, changed agricultural practices and policies that, in turn, generate
positive scientific, economic, social or environmental impacts (ACIAR, 2014). These projects
involve capacity building and research activities and, where relevant, develop an understanding
of the farming and forestry systems as well as policy settings to enhance the prospects that the
knowledge and technologies developed will be adopted. Over a 30-year period, ACIAR has
invested over AUD 100 million to fund 150 forestry research projects, with the greatest number
of projects implemented in Indonesia, Vietnam and Papua New Guinea (Bartlett, 2016b).
ACIAR regularly evaluates the impacts and effectiveness of a sample of its projects,
including quantifying their economic returns (ACIAR, 2014). An ACIAR study by Pearce
(2010) identified 14 factors that were considered important to achieving successful project
outcomes, but it did not examine how these factors may have contributed to different levels of
success in different projects.
ACIAR’s Support for Forestry Research in Indonesia
In 2011, Indonesia’s forestry sector, based on each of natural and planted forests, contributed
USD 14.57 billion to the national economy (FAO, 2014). Indonesia’s diverse natural forests
have been heavily exploited for timber production over the past 50 years, and rates of
conversion to agriculture have been high (Tsujino et al, 2016). Nevertheless, Indonesia retains
the eighth largest area of forest in the world, with about 91 million hectares (53 per cent of its
land area) classified as forest (FAO, 2015).
Indonesian farmers have a long history of planting trees and allowing natural regeneration of
trees on private land. Smallholders grow trees as a ‘living savings account’, though their returns
are constrained by poor knowledge of silviculture, timber standards and markets, and
complicated regulations governing timber trading (Roshetko et al, 2013). These smallholders
supply timber to thousands of wood manufacturing industries (Perdana and Roshetko, 2015),
but many of these suffer from inefficient value chains and inappropriate processing and
manufacturing techniques for small-diameter logs (Wibowo et al, 2013).
Indonesia has encouraged the development of large-scale timber plantations. In 2014, the
area of fast-growing acacia and eucalypt plantations was 1.5 million hectares, with
800,000 hectares located in large estates managed by plantation companies on Sumatra
(Harwood and Nambiar, 2014). However, the viability of fast-growing plantations based on
these exotic species is threatened, due to the increasing impacts of damaging diseases such as
Ganoderma (Francis et al, 2014) and Ceratocystis (Tarigan et al, 2011), as well as restrictions
on the use of peatlands (Jauhiainen et al, 2012).
ACIAR’s forestry projects in Indonesia have covered a broad range of themes in the context
of forest-based development described above; they have included technical, social and policy
aspects of plantation and smallholder forestry systems (Mendham and Hardiyanto, 2011;
Rohadi et al, 2012), climate change (Irawan and Tacconi, 2009) and value adding of timber and
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non-timber forest products (Cunningham et al, 2011; Purnomo et al, 2014). From 1987 to
December 2015, ACIAR completed 21 forestry research projects in Indonesia (Table 1),
representing about one-fifth of all forestry projects commissioned by ACIAR over three
decades (Bartlett, 2016b). An ACIAR impact study of 12 completed ACIAR forestry projects in
Indonesia (Lindner, 2011) reported high returns on investment overall, but evidence of impact
from only some of the projects. These results highlight the need for improved understanding of
the factors that affect project outcomes and impacts.
Methods
The methods for this study follow those developed by Bartlett (2016a) and refined in a
companion study by Bartlett et al (2017), involving three phases as outlined below. Here,
success factors, which were identified from information provided by project researchers, are
considered to be factors that can enhance or diminish project success, but they are not in
themselves indicators of project success. The evaluation of relative success of the case study
projects was undertaken by the author prior to identification of the success factors, using
information from a variety of sources in ACIAR project records, as described below. The
research protocol was approved by the Australian National University Human Ethics
Committee (protocol no. 2014/051).
Selection of Projects for the Case Study
Ten of the 21 ACIAR forestry projects completed in Indonesia between 1987 and 2015
(Table 1) were selected for the study, taking into account the following factors:
• Focussing on medium to large research projects conducted entirely in Indonesia; these
included some projects that were part of a longer-term program;
• Ensuring representation of projects from across the ten research themes, five of which were
represented;
• Including some projects commissioned through the CGIAR international agricultural
research centres;
• Having adequate project records available for analysis and being able to locate researchers
involved in a project for interview.
In this sample, eight projects were led by Australian research agencies and two by CGIAR
centres. Each project involved collaboration with scientists from various Indonesian partner
organisations, including the national Forestry Research and Development Agency (FORDA),
universities, non-governmental organisations and private-sector companies. The selected
projects included two that continued long-term research commenced in three earlier projects
and included many of the same project team members. One of these successor projects
combined research on tree diseases and plantation productivity previously undertaken in two
separate projects.
Phase 1: Identification of Project Success Factors
Thirty-three scientists from a range of partner organisations were identified for interview from
records of the ten projects. They were selected using a purposive strategy because they had
Factors Affecting the Relative Success
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Table 1: Summary information for ACIAR’s completed Indonesian forestry projects, with those selected
for study highlighted, and those for phase 3 evaluation identified
ACIAR project
code
Duration Value
AUD m
Research
theme1
Title of project
FST/2009/051 2011–2015 1.873 T2
T4
Increasing productivity and profitability of Indonesian
smallholder plantations
FST/2008/030 2011–2015 0.898 T6 Overcoming constraints to community-based commercial
forestry in Indonesia
FST/2007/119 2008–2013 1.012 T5 Mahogany and teak furniture: improving value chain efficiency
and enhancing livelihoods
FST/2007/052 2008–2014 1.450 T10 Improving governance, policy and institutional arrangements
for REDD in Indonesia
FST/2006/117 2009–2014 1.001 T5 Improving added-valued furniture production from plantation
timber in the Jepara region
FST/2005/1772 2007–2011 0.810 T6 Improving profitability from smallholder teak agroforestry
SMAR/2006/011 2006–2009 0.273 T7 Enterprise development, value chains and evaluation of non-
timber forest products
FST/2004/058 2006–2010 0.703 T2 Improving water and nutrient management in Indonesian and
Australian plantations
FST/2003/0482 2006–2010 0.710 T4 Management of fungal root rot in plantation acacias in
Indonesia
FST/2003/025 2005–2007 0.400 T6 Community partnerships for plantation forestry in eastern
Indonesia and Australia
FST/2001/105 2003–2007 0.641 T10 Impacts of decentralisation on sustainable forest management,
development and livelihoods
FST/2001/020 2001–2004 0.302 T6 Facilitating development of agroforestry systems as alternatives
to slash-and-burn agriculture
FST/2000/123 2001–2006 0.679 T4 Heart rots in plantation hardwoods in Indonesia and southeast
Australia
FST/2000/1222 2001–2003 0.394 T1 Application of molecular marker technologies for genetic
improvement of forest plantation species
FST/2000/001 2002–2005 0.795 T9 Impacts of fire and its use for sustainable land and forest
management
FST/1999/035 2002–2007 1.143 T6 The impact of changing agroforestry mosaics on catchment
water yield and quality in SE Asia
FST/1998/096 2000–2004 2.209 T1 Domestication of Australian trees for reforestation and
agroforestry
FST/1998/085 1999–2001 0.153 T4 The taxonomy of Hypsipyla robusta and allied species
FST/1993/709 1993–1996 0.135 T6 Agroforestry solutions to rehabilitate Imperata grasslands
FST/1990/043 1991–1995 0.437 T3 Multi-purpose tree and sandalwood silviculture in Indonesia
FST/1986/013 1987–1991 0.451 T3 Fuelwood and sandalwood silviculture in eastern Indonesia
1ACIAR forestry program research themes as described in Bartlett (2016b)
Theme 1: Domestication and improvement of Australian trees
Theme 2: Silviculture for Australian trees
Theme 3: Domestication and silviculture of non-Australian trees
Theme 4: Forest health and biosecurity
Theme 5: Value-added processing and treatment of wood
Theme 6: Agroforestry and community forestry
Theme 7: Non-timber forest products
Theme 9: Fire management
Theme 10: Forestry and environment policies
2Phase 3 evaluation projects
FST/2005/177 – high achievements/high impacts
FST/2003/048 – high achievements/low impacts
FST/2000/122 – low achievements/low impacts
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worked as project leaders, Indonesian project coordinators or collaborating researchers on one
or more of the selected projects, and were still able to be contacted. The interviewees
comprised 7 scientists from Australian agencies, 9 scientists from the CGIAR centres and 17
scientists from Indonesian partner agencies. They were interviewed individually by the author
using a standard set of questions (see Bartlett et al, 2017), which asked them to describe what
they thought constituted success for an ACIAR project, and to nominate five factors that can
enhance, and five factors that can diminish, project success. Their views on aspects of the
design and implementation of each project, and other contextual factors, were also sought.
HyperRESEARCH1 qualitative data analysis software was used to assist analysis of
interview data by aggregating responses to specific questions into single reports and searching
the data for commonly used phrases and similar concepts. This enabled the author to establish
participants’ perspectives on the definition of project success, and facilitated aggregation of
thematic aspects of the responses into two lists, of factors that either enhance or diminish
project success. Participants’ responses about factors affecting project success and about each
project’s design and implementation were analysed and results were aggregated into two
groups: those from the Indonesian participants, and those from the Australian and CGIAR
participants. The frequency with which each success factor was identified by each group was
recorded, and complementary expressions of the same factor from the two lists identified, as the
basis for preparing concisely worded statements of the factors identified as enhancing or
diminishing project success.
Phase 2: Evaluation of Relative Success of the Case Study Projects
In this study, the relative success of each of the ten projects was evaluated using qualitative
data, drawn from internal ACIAR project records, and the score-card matrix methodology
described by Bartlett (2016a). The records included: project documents; annual reports; annual
assessments and mid-term reviews conducted by the program manager; final reports; external
end-of-project reviews; adoption studies and external impact assessments; project-related
publications; and written correspondence between ACIAR and project staff. These data
provided a degree of triangulation by presenting the perspectives of research program managers
and external reviewers of projects, as well as those of project participants.
As explained by Bartlett (2016a), scores were assigned for four criteria related to research
achievements: project design, results achieved, collaboration and publications, and for four
criteria related to research impacts: capacity building outcomes, scientific outcomes, economic
outcomes and social and policy outcomes. For each criterion, the available evidence was
considered and a score assigned by the author, to the nearest 0.5, up to the maximum score. The
types of evaluation questions, maximum scores and nature of the evidence sought are presented
in Table 2. Scores totalling ten were assigned for each of research achievements and research
impacts. Scores of 0.0–5.0 were categorised as low achievements or low impacts; scores of
5.1–10.0 were categorised as high achievements or high impacts. This classification generates
four categories of project success: high achievements/high impacts, high achievements/low
impacts, low achievements/low impacts and low achievements/high impacts. A companion
study (Bartlett et al, 2017) demonstrated this categorisation to be helpful in relating success
factors to levels of relative success.
Factors Affecting the Relative Success
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Table 2: Evaluation questions, maximum scores and evidence guidance for the eight project evaluation
criteria
Criterion Score Evaluation questions Evidence sought
Project
design
2 How well was the project designed in
terms of specific activities to address
objectives and to facilitate adoption?
Consideration of research strategy and
nature of research and dissemination
activities planned; Composition of
project team; Level of funding provided
and co-contributions from partners;
Findings from any mid-term review
Results
achieved
4 What has been achieved in terms of
completed activities and specified
outputs?
Identification of the quality of actual
achievements compared with planned
outputs; Adaptation of methods and
activities to enhance outcomes;
Methods and level of dissemination of
results; Findings from any end-of-
project review
Collaboration 2 How well did the project team
collaborate in conducting the research,
and what new skills did the scientists
gain?
Information about collaboration in
correspondence and reports;
Effectiveness of in-country
coordination; Joint authorship of
reports; Level of networking developed
and extent of within-project capacity
building activities
Publications 2 What is the relative magnitude and
quality of publications produced?
Quality of information in final report;
Amount and quality of project reports,
including consideration of local
language publications; Number of
published journal articles; Quality of
website information
Capacity
building
2 What is occurring as a result of the
enhanced capacity?
Evidence of enhanced capacity of
project scientists; Appraisal of how
well these skills are being utilised;
Local scientists’ contributions to
scientific publications
Scientific
outcomes
4 How has the body of scientific
knowledge been enhanced, and how is
this knowledge being used?
Number of international journal
publications and citations; Continuation
of related research; Evidence of
networking between scientists;
Appraisal of scientific contributions to
international development
Economic
outcomes
2 Has the research led to improved
livelihoods or facilitated economic
development?
Indications of improved productivity,
greater access to markets and higher
prices for products; Indications of costs
or losses avoided; Indications of greater
employment levels or wages;
Indications of new enterprises
established
Social and/or
policy
outcomes
2 What changes to the social
circumstances of project beneficiaries
or the enabling policy environment
have occurred that the project has
contributed towards?
Indications of enhanced social capital
including strengthening of community
institutions; Evidence of empowerment
of women and disadvantaged groups;
More equitable benefit sharing from
common property resources; Evidence
of new or changed policies or effective
input to policy processes
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Phase 3: Identification of Relationships Between Success Factors and the Level
of Relative Success Achieved by Different Projects
Three projects representing different success categories were selected (Table 1) for a more
detailed analysis, with supporting information presented in Appendix 1.
For each selected project, interview responses from the project leader and two Indonesian
participants were further analysed to identify any references to the way the success factors
identified in the phase 1 analysis had enhanced or diminished success. The ACIAR project
records were reviewed to identify evidence about the way these success factors may have
influenced the project’s success. Using these two sources of information, subjective ratings
were assigned for the apparent influence of each of these success factors on the project’s
success. The following five-category rating system was used:
Strongly enhances—presence of factor appears to have strongly enhanced success
Enhances—presence of factor appears to have enhanced success
Neutral—no evidence that the factor enhanced or diminished success
Diminishes—absence of factor appears to have diminished success
Strongly diminishes—absence of factor appears to have strongly diminished success.
Results
Interpreting Success in a Collaborative Research Project
The views expressed by participants on what constitutes project success varied considerably,
with some articulating factors that influence success rather than what success meant to them.
Several participants noted that an individual project in a long-term program of research could
be considered successful even if the project outputs could not be widely adopted at the end of
the project. The thematic analysis enabled a common definition of success to be developed
from participants’ responses: a successful ACIAR forestry research project in Indonesia was
one which uses good but flexible scientific methods to achieve the planned outputs, enhances
the capacity of partners, facilitates ongoing scientific networks, and disseminates the results to
achieve impacts for the intended beneficiaries.
Identification of Success Factors
The thematic analysis of participants’ responses on the factors that can enhance or diminish
project success identified 26 factors that were considered to enhance, and 29 factors considered
to diminish, project success; when taken as a whole, there were 30 different factors identified
that influence project success (Table 3). While most factors which diminish success were the
converse of those that enhance success, there were three factors identified that diminish success
(continuity of partner institutions and team; experience of project leader in country; external
factors: policies, markets, environmental, security) and one factor that enhances success
(collaboration with international scientists), for which there was no converse factor identified
by participants.
The 17 Indonesian participants and the group of 16 Australian and CGIAR participants
generated a total of 424 responses related to individual success factors. The frequency of
identification of each of the 30 factors considered to enhance or diminish project success is
shown in Figure 1. The two most frequently identified factors, which together represented 18
Factors Affecting the Relative Success
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Table 3: Success factors, showing participants’ views on aspects that enhance or diminish project success
Factor
no.
Success factor Participants’ views on factors that can enhance success
(ES) or diminish success (DS)
1 Collaborative scoping and design ES: Shared research agenda and good collaboration on
scoping and design
DS: Inadequate consultation with partners and too
ambitious or poorly focussed design
2 Skills mix and time allocations ES: Having diversity of skilled and experienced scientists
with sufficient time allocations
DS: Team with narrow skills mix, inexperienced or
overcommitted scientists
3 Funding, facilities and equipment ES: Adequate funding and other resources, including donor
and partner contributions
DS: Inadequate funding or facilities to undertake planned
activities
4 Scientists’ commitment,
collaboration and focus
ES: Dedicated and focussed scientists and collaborative
team work
DS: Scientists lacking interest, commitment or focus and
poor collaboration within team
5 Team and technical capacity
building
ES: Supporting capacity building, informal and formal
study
DS: Poor focus on capacity building of project partners
6 Mutual benefit of research topic ES: Selection of research issue with mutual benefits
DS: Research does not provide mutual benefits or linkages
between activities in each country
7 Selection and commitment of
partner institutions
ES: Effective selection and ongoing commitment of project
partners
DS: Poor support or conflict with partners or too many
partners
8 Site selection and scientific rigour
of trials
ES: Appropriate sites for research trials with good scientific
design and stakeholder support
DS: Inappropriate trial location or poor scientific discipline
in trial establishment
9 Leadership and management ES: Good leadership and effective project planning and
oversight
DS: Poor leadership and inefficient project management
10 Strong, culturally appropriate
team relationships
ES: Respect of culture, patience and developing friendships
DS: Poor relationships or misunderstandings within team
11 Time spent on in-country
collaboration
ES: Sufficient resourcing to enable adequate time of
external researchers in country
DS: Inadequate travel funds or other restrictions limit in-
country collaboration
12 Effective communications and
research networks
ES: Good communications within project and effective
dissemination of knowledge
DS: Poor communications between team members and
failure to disseminate results to stakeholders
13 Links to impact pathway and user
benefits
ES: Results linked to stakeholder benefits
DS: Lack of benefits for stakeholders from research
14 Implementation flexibility,
monitoring and review
ES: Flexibility to adapt activities and appropriate
monitoring and review of progress
DS: No flexibility to adapt, poor monitoring or no review
15 Continuity of partner institutions
and team
ES: Not identified
DS: Changes in project staff or structures of partner
institutions
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per cent of the responses, were: scientists’ commitment, collaboration and focus (40 responses);
and collaborative scoping and design (35 responses). Thirteen of the success factors (nos. 1–7,
9, 12, 14, and 23–25) together represented 74 per cent of the responses, and so can be
considered as the most important factors affecting project success identified in this study.
Most of the success factors were consistent across the two country groups (Indonesian and
Australian/CGIAR), but some differences were apparent. Indonesian participants more
frequently identified success factors such as: scientists’ commitment, collaboration and focus;
Table 3: continued
Factor
no.
Success factor Participants’ views on factors that can enhance success
(ES) or diminish success (DS)
16 Duration of project ES: Duration long enough to implement activities and build
partnerships
DS: Duration too short to implement activities or to obtain
and publish results
17 Donor influence on design ES: Effective support from donor to enable collaborative
design
DS: Donor insisting on design elements not supported by
project researchers
18 Long-term research
collaborations
ES: Long-term relationships supported via follow-on
projects
DS: Lack of follow-on research projects
19 Continuation of research post
project
ES: Agencies continue research after project or clear exit
strategy
DS: No funding available after project or no exit strategy
20 Alignment with national
development objectives
ES: Research relevant to national policies and programs
DS: Project not relevant to national policies and programs
21 Experience of project leader in
country
ES: Not identified
DS: Naivety of project leader about local context
22 Trust within team ES: Trust between project participants
DS: Lack of trust within team or of confidence with
stakeholders
23 Local government and
community support
ES: Good support from local government and communities
DS: Poor collaboration or conflicts with local government
or communities
24 Engagement with private sector ES: Effective engagement of private-sector partners in
conduct and adoption of research
DS: Lack of engagement or support from private-sector
partners
25 Publication and dissemination of
results
ES: Effective dissemination of scientific and extension
information
DS: Ineffective dissemination of scientific or extension
information
26 External factors: policies,
markets, environmental, security
ES: Not identified
DS: External factors influencing research facilities, trials or
markets and lack of appropriate supporting policies
27 Engagement of policy actors ES: Effective engagement of policy actors
DS: Inability to engage policy makers
28 Willingness to adopt innovation ES: Not identified
DS: Culture, finance or risk limit adoption of technologies
29 User champions ES: Engagement of farmer or industry champions
DS: Poor selection of or lack of commitment of champions
30 Collaboration with international
scientists
ES: Benefits from collaboration with international scientists
DS: Not identified
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funding, facilities and equipment; effective communications and research networks; and
engagement with the private sector. Australian/CGIAR participants more frequently identified
key success factors such as: selection and commitment of partner institutions; publication and
dissemination of results; and engagement of policy actors. These differences probably reflect a
combination of cultural, experiential and institutional differences between the two groups of
researchers, as well as the different challenges each experienced in conducting research projects
in the Indonesian context. The Indonesian scientists placed a stronger emphasis on having staff
that were committed, adequate funding and good communications within the team, while the
Australian and CGIAR scientists were more concerned about the importance of institutional
commitment and effective dissemination of results, including into the policy arena.
Evaluation of the Relative Success of Projects
The results of the evaluation of project achievements and project impacts for each of the 10
case study projects are shown in Figure 2. The 10 projects had different levels of apparent
success, with scores ranging from 3 to 9 for research achievements and 2 to 7 for research
impacts. In the evaluation of research achievements, nine projects (90 per cent) received scores
of more than five, whereas in the evaluation of research impacts only four projects (40 per cent)
received scores of more than five. Only four projects (40 per cent) achieved scores of more than
five for both achievements and impacts. The evaluation methodology proved informative: even
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Donor influence on design
User champions
Time spent on in-country collaboraon
Connuaon of research post project
Duraon of project
Alignment with naonal development objecves
Long term research collaboraons
Collaboraon with internaonal sciensts
Experience of project leader in country Indonesia diminish success
Aust & CGIAR diminsh success
Indonesia enhance success
Aust & CGIAR enhance success
Figure 1: Frequency of identification of the 30 factors considered by the Indonesian and the Australian/
CGIAR groups of respondents to enhance or diminish project success.
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when projects received the same overall evaluation scores for research achievements and
research impacts (as was the case for FST/2006/117 and FST/2007/119), they received different
scores for the constituent criteria.
The case study projects represent three categories of project success (Figure 3): one project
with low achievements and low impacts, five projects with high achievements but low impacts,
and four projects with high achievements and high impacts. No projects were categorised with
the unlikely combination of low achievements yet high impacts.
This study showed that subsequent projects on the same research topic may not always result
in improved achievements and impacts compared with those from a precursor project. There
were two projects that directly followed on from other projects: Project FST/2008/030
continued research on community forestry commenced in FST/2003/025. FST/2009/051 was a
multidisciplinary project that continued research on plantation productivity and tree diseases
commenced under two separate projects (FST/2004/058 and FST/2003/048). The results of the
relative success evaluations for these related projects are shown in Figure 4.
A project which commenced long-term research on root rot disease (FST/2003/048) received
a high score for research achievements but a low score for research impact. The research was
continued in a successor project (FST/2009/051) which received a similar evaluation score for
achievements but a higher score for impacts, driven by increased scientific impacts from the
ongoing research. Conversely, this same project (FST/2009/051), which also continued
research on productivity of short-rotation plantations commenced under another project (FST/
2004/058), achieved lower scores for both achievements and impacts than were achieved in that
precursor project. The reason for this ‘unexpected’ result was that ACIAR combined the two
different research themes into one project but did not provide sufficient financial resources to
Figure 2: Overall and constituent project achievement and impact scores for the 10 case study
Indonesian forestry projects.
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support all the required research activities. A third project (FST/2008/030) continued research
on community forestry commenced in another project (FST/2003/025). Both projects received
similar scores for research impacts, but the successor project had a higher score for
achievements, as improved collaboration within the team led to completion of a higher
proportion of planned activities and more publications.
A project which researched the application of molecular markers in tree breeding (FST/
2000/122) received low scores for both research achievements and research impacts, reflecting
an inadequate project duration of only 2 years with no follow-on phase of research. However,
the Indonesian partner was still using the scientific capacity some 12 years after the project
concluded, demonstrating that a relatively unsuccessful project may result in some enduring
impacts. The finding on the importance of having long-term funding commitments for research
programs to achieve substantial impacts is consistent with the findings of other studies of
collaborative research endeavours, including an evaluation of Australia’s Cooperative Research
Centre program (Allen Consulting Group, 2012).
Evidence of Success Factors in Selected Projects
The author assessed the apparent influence of each of the 30 success factors identified by
project participants (Table 3) on the success of the three projects chosen to represent different
evaluated levels of relative success (Table 1), using both interview responses and evidence
from project records. This assessment is presented in Table 4.
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Figure 3: Case study project impact and evaluation scores and assignment to success categories.
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This analysis showed that, for the project evaluated as having high achievements and high
impacts, there was good evidence that about two-thirds of the success factors had strongly
enhanced the project’s success. Conversely, for the project evaluated as having low
achievements and low impacts, it was apparent that about half of these factors had not been
appropriately addressed and thereby had contributed to the diminished success of the project.
The project with high achievements but low impacts had a lesser number of the factors that
appeared to strongly enhance project success than did the project with high achievements and
high impacts, and some factors, such as project duration, effective communications and
monitoring and review, had contributed to diminished success. These relationships were more
evident in information from the project records than from the interview responses, perhaps
because the project-related interview questions did not directly address how the particular
success factors may have influenced the project. These results demonstrate that project records,
including external review reports, can provide evaluators with both positive and negative
project performance-related information.
The analysis also showed that there is a reasonably clear relationship between the presence
of those success factors which can be influenced during project design (nos. 1–3, 6, 7, 16, 17,
20 and 21) and evaluated levels of project research achievement and impact. The high
achievements/high impacts project showed evidence of almost all of these factors either
strongly enhancing or enhancing success, while in the low achievements/low impacts project,
the evidence suggested that inadequate attention to over half of these factors had either strongly
diminished or diminished success. This demonstrates the importance of careful attention to
these factors in the design of research projects.
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Figure 4: Changes in relative success of related projects.
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Table 4: Expression of success factors within three projects with different evaluated levels of success,
with the 13 most frequently identified factors shown in bold italics
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Discussion
Various authors (Bartlett et al, 2017; Baynes et al, 2015; Byron, 2001; Pearce, 2010) have
examined the factors that influence the success of forestry development initiatives, and Pearce
(2010) examined project-level factors that affect the success of ACIAR projects. The main
purpose of studies such as these is to improve understanding of the factors that enhance or
diminish success of ODA-funded projects, so that those responsible for project design and
implementation can take them into account to improve project effectiveness. The findings of
this study both confirm and supplement those from these previous studies.
The 14 success factors identified by Pearce (2010) as relevant to ACIAR research projects
were all identified in this study, as were the 22 success factors identified in a companion study
of ACIAR forestry research projects in Vietnam (Bartlett et al, 2017). The relative frequency of
the factors differed between Vietnam and Indonesia, and a further eight success factors were
identified by the Indonesian study participants. The apparent relationship between the presence
of these success factors and the evaluated level of relative project success found by Bartlett
et al (2017) for the Vietnam projects was also evident in this study.
The most notable differences in the factors identified in this study, when compared with the
Vietnam study, were in the substantially increased frequency of two factors: effective
communications and research networks (no. 12) and implementation flexibility, monitoring and
review (no. 14), and the inclusion of three new factors in the 13 most frequently identified
factors, viz. local government and community support (no. 23), engagement with the private
sector (no. 24) and publication and dissemination of results (no. 25).
The eight success factors identified for the first time in this study were:
Local government and community support (no. 23)—this reflects the decentralised responsibility for
forestry in Indonesia, and the need to have active participation of communities and smallholders to
enhance the prospects of adoption of the forestry innovations from many projects.
Engagement with the private sector (no. 24)—this recognises the importance of the private sector in
both smallholder and industrial forestry systems in Indonesia, and reflects a research focus on topics
relevant to these systems: plantation productivity, disease management, timber and non-timber value
chains and wood processing.
Publication and dissemination of results (no. 25)—this reflects the desirability and challenges of
preparing and disseminating scientific articles and appropriate extension materials within the timeframe
of a research project, in a research system that did not historically have a strong emphasis on academic
writing, particularly in English.
External factors: policies, markets, environmental, security (no. 26)—this reflects a range of factors that
are outside the control of projects but can affect project achievements, including unsupportive policies,
access to markets, unforeseen diseases, natural disasters and political or security issues that limit travel
to research sites.
Engagement of policy actors (no. 27)—this recognises that, in Indonesia’s dynamic and decentralised
political system, it can be difficult for researchers to achieve effective engagement with relevant policy
actors.
Willingness to adopt innovation (no. 28)—this reflects the constraints on the capacity of some end
users, including smallholders and small enterprises, to adopt innovations, for example because of risk
aversion or lack of access to the finance needed to utilise a technology.
User champions (no. 29)—this reflects the benefits that can arise from having effective user champions
actively engaged in a research project and, conversely, the challenges that exist when such champions
are not present or are unable to lead adoption.
Collaboration with international scientists (no. 30)—this reflects the benefits that come from
networking and collaboration with skilled international scientists and the challenges that many
developing-country scientists have in accessing or capitalising on such collaborations.
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These results illustrate how the factors that influence project success may be both common and
different between projects; For example, the factor ‘mutual benefit of research topic’ was not
considered to have influenced the success of a teak agroforestry project, whereas its absence
was considered to have diminished success in a molecular marker project. Differences are
likely to be attributable to both differences in the nature of the research itself, and in the local
contexts within which the research and adoption occur. This shows the importance of having a
flexible, content-driven approach to considering the relevance of and managing the individual
success factors during project design and implementation, rather than a pre-determined list that
is presumed to apply universally. While some of the identified success factors are closely
related, for example ‘collaborative scoping and design’ and ‘mutual benefit of research topic’,
they have been listed separately so that the subtle differences can be considered, as appropriate.
The identification in this study of the three new frequently identified success factors (nos.
23–25), which relate to engagement of relevant stakeholders beyond the project team and
publication of project results, is also important. The identification of the factor expressed as
publication and dissemination of results refers to preparation of a range of communications
materials, such as journal articles, technical reports, information and policy briefs, training
manuals, field guides, websites and blogs. It also relates to ensuring that the information is
effectively disseminated to the stakeholders, who either will benefit directly from the research
findings or have responsibilities for policies or programs that affect adoption of research
findings. This finding is likely to reflect both the strong pressures on Australian, international
and Indonesian scientists to publish research results, as well as the recognition that the results
have to be appropriately communicated to end users to facilitate adoption. The identification of
factors related to engagement with key external stakeholders – the private sector, policy actors,
local communities and user champions – emphasises the importance of factors that facilitate the
relevance of research to, and knowledge of research results by, their ultimate users. This in turn
is likely to affect the prospects for adoption and thereby the magnitude of the impacts from the
research investment.
In this study, over 80 per cent of the factors identified as affecting project success, including
all of the 13 most frequently identified factors, relate to either project design or project
implementation. Therefore, paying close attention to success factors related to project design,
particularly the degree of collaboration with partners on project design, the quality of the
research design, the selection and commitment of partner organisations and the time allocations
for the collaborating scientists, is likely to enhance prospects of the project’s success. Likewise,
project success will also be influenced by how well project teams pay attention to those success
factors that can be influenced during project implementation. The most important of these
factors are the commitment, focus and collaboration of the partner scientists, the effectiveness
of leadership and communication processes, the degree of capacity building undertaken, and
the flexibility the project has to modify its activities and approaches in response to feedback
from monitoring and review.
Conclusions
Since the agreement of the Paris Declaration on Aid Effectiveness (OECD, 2005), and in the
context of significant global negative externalities such as climate change and the global
financial crisis (Haddad, 2012), there has been an increased interest in understanding both how
aid effectiveness is evaluated and which factors contribute to the success of aid programs and
projects. As Ofir (2010) notes, there is a need for deeper understanding of the essential and
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sufficient conditions for success, and also of the context necessary to achieve successful
implementation and sustained impacts from agricultural research. This study has contributed to
this learning, both by reinforcing the conclusions of an earlier companion study in Vietnam
(Bartlett et al, 2017) and by broadening the understanding of which factors enhance or diminish
the success of international collaborative forestry research projects. This study also
demonstrated the utility of conducting evaluations of the relative success of related projects,
through the finding that subsequent projects on the same research topic do not necessarily result
in improved achievements and impacts relative to a precursor project.
As in the companion study, the results from this study suggest that there was a good
convergence of assessment amongst project participants about the most important factors
influencing project success, with about three-quarters of the responses relating to 13 of the
identified success factors. This suggests that the majority of research project participants have a
good understanding of the factors that influence the success of collaborative forestry research
projects, which is consistent with the view of Haddad (2012) that the agricultural development
evidence base needs to be broadened beyond the views of evaluation experts. It is encouraging
that all of these ‘most important’ factors can be influenced by research program managers, or
project leaders and researchers, during project design and implementation.
This study also provides further evidence of the linkages between the identified success
factors and the success of research projects. It is likely that the effectiveness of international
collaborative research projects in forestry and similar sectors could be improved if research
program managers and project leaders considered which of these factors might be most relevant
to a particular project, and then took appropriate action to address the relevant factors during
project design and implementation. Collaborative research projects, in either the forestry or
other sectors, are not limited to the international level; for example, both Australia and
Germany have Cooperative Research Centre programs (Turpin et al, 2011; Schro¨der et al,
2014). It would be informative for further research to explore the application of relative success
evaluations, the generality of the factors identified here, and our understanding of how
identified success factors relate to the success of projects, in different national and international
contexts.
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Appendix 1: Information About Projects Studied to Explore the Expression
of Success Factors in Projects
FST/2005/177 ‘‘Improving the Profitability from Smallholder Teak Agroforestry’’
This four-year project aimed to improve the livelihoods of smallholder teak growers by
conducting research on: encouraging the use of silviculture; exploring how micro-finance might
enhance smallholder teak profitability; and enhancing market access. The results are
summarised by Rohadi et al (2012). The project built substantial capacity among stakeholders
and produced many scientific and extension publications (Roshetko et al, 2013; Perdana and
Roshetko, 2015; Pramono et al, 2011).
The factors that contributed to its success included: collaborative project design, good
leadership and collaboration between partners, engagement of policy actors, local government
and communities, and preparation of publications. The least successful activity was the micro
finance trial, due to lack of support from financial institutions. The adoption study (Pearce and
Alford, 2015) found that project outputs had been used by farmers, researchers and policy
makers at village, district, national and global levels.
FST/2003/048 ‘‘Management of Fungal Root rot in Plantation Acacias in Indonesia’’
This four-year project aimed to develop simple control strategies that reduce root-rot damage in
Acacia mangium plantations through research on: identification of the causal agents of root-rot;
investigation of factors that influence its distribution; and development of control options. Eyles
et al (2008) report the findings and control challenges. The factors that contributed to its
success included: collaborative scoping, selection of partners, scientists’ commitment and
collaboration, and the capacity building undertaken. The involvement of plantation companies
as research partners provided links to the impact pathway and facilitated collaboration between
government and private sector researchers.
The factors that reduced its success related predominantly to the project design or to factors
beyond the control of the project team. The four year duration meant that, while the project
produced good information the biology of the pathogen and some understanding on factors
affecting its spread, it could not achieve the development of an effective bio-control agent. The
rapid unpredictable spread of the disease and a volcanic eruption, which impacted on the
research laboratory, also limited its success.
FST/2000/122 ‘‘Application of Molecular Marker Technologies for Genetic
Improvement of Forest Plantation Species’’
This two-year project had an ambitious aim to progress the development of molecular markers
for tree breeding in Australia and enable their use in Indonesia at a new donor-funded
laboratory. It had eight objectives, with unrelated research activities in Indonesia and Australia.
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The Australian partner provided the capacity building to Indonesian staff and transferred the
molecular marker technologies for Acacia mangium. The project did not produce any scientific
publications and, when it ended, there was no further collaboration and the Australian partner
discontinued its Acacia genetics research. An ACIAR impact assessment study (Lindner, 2011),
found no evidence of uptake or impact from this project in either Indonesia or Australia.
Factors related to the project design and implementation reduced its success. Two years was
inadequate for this type of research, especially for a new collaboration where the project leader
had not worked previously in Indonesia. There were too many objectives to be achieved in two
years and insufficient time was allocated for Australian scientists to work with Indonesian
partners to conduct clonal propagation and establish new tree breeding trials. Restrictions on
travel by Australian scientists to Indonesia limited collaboration and implementation of project
activities.
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